APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702

To Owner:

City of Lincoln, Public Building Comm.

920 O Street, Room 203
Lincoln, NE 68508

From AOO_‘;_‘mOﬁOﬁv“ DiCKEY = HINDS = MUIR incorporated

PO Box 22555

Lincoln NE 68542-2555

Contract For:

General Construction

Project: COL Hall of Justice City-County Security Upgrades

P.O.#:

Owner's Project #:
Project Mgr:

VIA (Architect):

Kerin Peterson

The Clark Enersen Partners
1010 Lincoln Mall, Suite 200
Lincoln, NE 68508

Application Number: 9/Partial Distribution to:
Period To: 06.30.20 [0 Owner
Arch. Project Number: 0 1 Architect

[ Contractor
Contract Date: 10.15.19
DHM Job# 9797
Invoice # 202006.033

—ﬂu_mmmm reference DHM's invoice number on all payments]

CONTRACTOR'S APPLICATION FOR PAYMENT

APPLICATION IS MADE FOR PAYMENT, AS SHOWN BELOW, iIN CONNECTION WITH THE CONTRACT.

1. Original Contract Sum. .

2. Net Change by Change Oam_.m

3. Contract Sum to Date (Line 1 + Nv..
4. Total Completed and Stored to Date..

5. Retainage:
A. 5% of Completed work.
B. 5% of Stored Material.

Total Retainage (Line 5A + 5B Total)

6. Total Earned Less Retainage...

(Line 4 Less Line 5 Total)

7. Less Previous Certificates for Payment

(Line 6 from Prior Certificate)
8. Current Payment Due. ..

$18,736.25
$0.00

$465,500.00

$12,528.00

$478,028.00

$374,725.00

$18,736.25

$355,988.75

$350,770.40

THE UNDERSIGNED CONTRACTOR CERTIFIES THAT TO THE BEST OF THE CONTRACTOR'S
KNOWLEDGE, INFORMATION AND BELIEF THE WORK COVERED BY THIS APPLICATION FOR
PAYMENT HAS BEEN COMPLETED IN ACCORDANCE WITH THE CONTRACT DOCUMENTS,

THAT ALL AMOUNTS HAVE BEEN PAID BY THE CONTRACTOR FOR WORK FOR WHICH PREVIOUS
CERTIFICATES FOR PAYMENT WERE ISSUED AND PAYMENTS RECEIVED FROM THE OWNER,
AND THAT CURRENT PAYMENT SHOWN HEREIN IS NOW DUE.

Contractor: DICKEY = HINDS = MUIR Incorporated

m<_ q \§ﬂ § Date:

m Muir, President
mﬂm”m oﬁ. Nebraska
County of: Lancaster
Subscribhed and,

this -

7/8/2020

rm to moﬁo_‘m

\&%@

State of Nebraska — General Notary

NmQ @WN«P&& A\\Q(

: REBECCAS CLARK
My Commission expires: . ~ \h\ —2 My Commission Expires
Architect's Certificate for Payment. February 14, 2021

9. Balance to Finish, Plus mmﬁm_:mmm ﬁmm 039.25
(Line 3 Less Line 6)

Change Order Summary Additions Deductions

Total Changes Approved In

Previous Months by Owner: $6,408.00 $0.00

Total Approved This Month $0.00 $0.00
Totals $6,408.00 $0.00

Net Change by Change Orders >>>>> $6,408.00

IN ACCORDANCE WITH THE CONTRACT DOCUMENTS, BASED ON ON-SITE OBSERVATIONS

AND THE DATA COMPRISING THE ABOVE APPLICATION, THE ARCHITECT CERTIFIES TO THE
OWNER THAT TO THE BEST OF THE ARCHITECT'S KNOWLEDGE, INFORMATION AND BELIEF THE
WORK HAS PROGRESSED AS INDICATED, THE QUALITY OF THE WORK IS IN ACCORDANCE WITH
THE CONTRACT DOCUMENTS, AND THE CONTRACTOR IS ENTITLED TO PAYMENT OF THE
AMOUNT CERTIFIED.

Amount Certified.. e
(ATTACH EXPLANATION IF AMOUNT CERTIFIED DIFFERS FROM THE AMOUNT APPLIED FOR.)
ARCHITECT:

By: Date:

THIS CERTIFICATE IS NOT NEGOTIABLE. THE AMOUNT CERTIFIED IS PAYABLE ONLY TO THE
CONTRACTOR NAMED HEREIN. ISSUANCE, PAYMENT AND ACCEPTANCE OF PAYMENT ARE
WITHOUT PREJUDICE TO ANY RIGHTS OF THE OWNER OR CONTRACTOR UNDER THIS CONTRAC
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DIiCKEY = HINDS * MUIR Incorporated APPLICATION # : 9/Partial
P.O. Box 22555 APPLICATION DATE : 7/8/12020
Lincoln, NE  68542-2555 PERIOD TO : 06.30.20
Federal ID. # 47-0706351 Project: COL Hall of Justice City-County Security Upgrades ARCH. PROJECT NO
Invoice # 202006.033 P.O.#: DHM JOB # : 9797
Owner's Proj #: 19-211
Percent Retainage= 5.00%
A B [9] D | E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS | COMPLETED | PERCENT | BALANCE RETAINAGE
NO. VALUE PREVIOUS | THIS APPLIC| STORED & STORED TO FINISH 5.00%
1 General Conditions 7,238 5,450 500 5,950 82.21% 1,288.00 - 297.50
2 Enclosures 119,048 17,548 250 17,798  93.44% 1,250.00 889.90
3 Demolition Other , 22,420 19,200 19,200;  85.64%| 3, 220 00 , 960 00
4 1Demolition Concr. Holes 201 201 ©291]  100.00% 0.00 14.55
5 |Concr. & Masonry Patching 3673 2,000 2,000] 54.45%|  1,673.00 ~100.00
6 {Concrete Flatwork 5,258 5,258 5,258| 100.00% 0.00 262.90
7 Carpentry Rough 24,082 15,000 15,000]  62.29% 19,082.00 750.00
8 Carpentry Finish 4,004 1,700 1,700  42.46% 2,304.00 85.00
9 Thermal & Moisture 2,079 1,200/ 1,200]  57.72% 879.00 60.00
10 Mt Drs & Frs Carpentry 3615 2,250 2,250| 62.24% 1,365.00 112.50
11 Specialities 12,964 8,200 63.25% 4,764.00
12 03-Precast Concrete 1,667 1,400 83.98% 267.00
13 104-Masonry 3433 3,100 ) o 90.30%)  333.00
14 |04-Stone Panels 9,642| 9,642 | Not allowed .100.00%] - 0.00
15 . |05-Sheet Metal Fabrications 948 948 on this 100.00% 0.00
16 |08-Doors & Fin Hard 61,195 47,225 project 77.17% 13,970.00
17 08-Alum Entrances 72,268 56,050 77.56% 16,218.00
18 09-Mtl Studs/ Drywall 38,980 34,550 88.64% 4,430.00
19 |09-Carpeting 9,187 7,325 1,300 93.88% 562.00|
20 |09-Painting 2,234 1,325 59.31%|  909.00
21 |10-Wall & Door Protection (Abuse-resi 1,182 1,182 100.00% 0.00
22 10-Signage 1,503 0.00% 1,503.00
23 12-Marble Patching 2,653 0.00% 2,653.00
24 |12-Blinds & Drapes 4,213 o ~0.00%| 4,213, 00
25 {12-Solid Surface Counter - 843 843 iy 100.00% 0.00
26 |21-Fire Spnnklers ) 3,218 ) 1,750 . 1,750]  54.38%|  1,468.00
27 .- {22-Plumbing 18,953 18,953 18,953| . 100.00% 0.00
28 23-HVAC S 68,624 45,550 45,550]  66.38%| 23,074.00 2, 277 50
29 |26-Electrical 50,775 45,775 45775 90.15% '5,000.00f  2,288.75
30 {Bond i 9,310 9,310 9,310| | 100.00% 0.00 465,50
0| #DIv/0! 0.00 0.00
APPROVED CHANGES TO THE CONTRACT
ITEM SCHEDULED WORK COMPLETED MATERIALS {COMPLETED| PERCENT | BALANCE | RETAINAGE
NO. VALUE PREVIOUS |THIS APPLIC; STORED | & STORED TO FINISH 5.00%
CO1 |CPR 1 - Electrical changes per RFi-00 -9119 ) , 0.00 0.00% -9,119.00 ~ 0.00
CO1 CPR 2 - ASI 002 Floor & Granite Pane] 16527 8,800.00 850.00 9,660.00f 62.15% 5,877.00 482.50
Co2 |CPR 3 - Added door operators 6120 0.00 0.00% 6,120.00 0.00
Co2 CPR 4 - Calendar day extension 0 0.00| #DIV/O! 0.00 0.00
Co~? CPR 6 Revised door hardware 10.00| #DIV/o! 0.00 0.00
Co? 0.00| #DIV/O! 0.00| 0.00
TOTALS 478,028 369,232.00]  5,493.00 0.00] 374,725.00 78.39% 103,303|  18,736.25
1 = Original Contract Sum 465,500.00
2 = Change Orders 12,528.00
3 = Contract to Date 478,028.00 Col. D&E Col. F
4 = Completed & Stored 374,725.00 No. 5a No. 5b Retainage
5 = Retainage 18,736.25 0.00 18,736.25
5a= 5.00% 18,736.25
5b= 5.00% 0.00 18,736.25
6 = Earned Less Retainage 355,988.75
7 = Previous Payments (line 6 from previous) 350,770.40
8 = Payment Due >>>>>>>>>>>>>>>>>> 5,218.35 Il THANK YOU I
9 = Balance,Plus retainage 122,039.25

Appl# ___ [9/Partial

Post 5,493.00




